COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/30/2010

ESTIMATE SUMMARY 14:53:09
CONTID: C17118 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 17118-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 40 WORK DAYS
US34@CR 49 INTERSECTION SIGNAL PERCENT TIME:  100.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: ES40342-050
US34@CR 49 INTERSECTION SIGNAL
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 03/23/2010 DATE TIME STARTED 08/08/2009
250 N. MAIN ST. DATE LET 07/02/2009 DATE WORK BEGAN
DATE AWARDED 07/09/2009 DATE TIME STOPPED 03/23/2010
DATE CONTRACT EXECUTED  08/03/2009 DATE ACCEPTED 03/23/2010
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 08/08/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 313,344.82 PARTICIPATING $ 313,344.84 $ 9,322.95
AWARD PROJECT AMT:  $ 296,276.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 313,344.84 9,322.95
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 313,344.84 9,322.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,444.15 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 308,900.69 9,322.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 308,900.69 9,322.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,322.95
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*REMOVAL OF PAVEMENT MARKING

REMOVAL OF LIGHT STANDARD

REMOVAL OF GROUND SIGN

*EMBANKMENT MATERIAL (COMPLETE IN PLACE) ADDED BY MCR

#1 LINE #1

*POTHOLING

EROSION LOG (12 INCH)

CONCRETE WASHOUT STRUCTURE

REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)

REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT)

*HOT MIX ASPHALT (PATCHING) (ASPHALT)

*DRILLED CAISSON (36 INCH)
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ESTIMATE NO: 0004
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0.00
250.00
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PCN: 17118-BID ESTIMATE RUN 03/30/2010
PROJECT: ES40342-050 ESTIMATE NO: 0004 14:53:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 503-00048 *DRILLED CAISSON (48 INCH) 74.000 74.000
LF 0.000 0.00
372.00000 74.000 27,528.00
0060 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 560.000 560.000
LF 0.000 0.00
6.00000 560.000 3,360.00
0065 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 888.000 888.000
LF 0.000 0.00
7.00000 888.000 6,216.00
0070 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,999.000 1,999.000
LF 0.000 0.00
6.00000 1,999.000 11,994.00
0075 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 242.000 242.000
LF 0.000 0.00
7.50000 242.000 1,815.00
0080  613-10000 WIRING 1.000 1.000
LS 0.000 0.00
5,915.00000 1.000 5,915.00
0085 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0090 614-00011 SIGN PANEL (CLASS 1) 70.000 70.000
SF 0.000 0.00
13.00000 70.000 910.00
0095 614-00012 SIGN PANEL (CLASS II) 23.000 23.000
SF 0.000 0.00
17.10000 23.000 393.30
0100 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0105 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000 0.000
EACH 0.000 0.00

70.00000 0.000 0.00
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PCN: 17118-BID ESTIMATE RUN 03/30/2010
PROJECT: ES40342-050 ESTIMATE NO: 0004 14:53:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(PO ST) 36.000 36.000
LF 0.000 0.00
28.00000 36.000 1,008.00
0115 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SL IPBASE) 3.000 3.000
EACH 0.000 0.00
201.00000 3.000 603.00
0120 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 13.000 13.000
EACH 0.000 0.00
575.00000 13.000 7,475.00
0125 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
893.00000 2.000 1,786.00
0130 614-72765 TRAFFIC SIGNAL (24 INCH X 24 INCH BLANKOUT LED SIGN) 1.000 1.000
EACH 0.000 0.00
2,940.00000 1.000 2,940.00
0135 614-72866 FIRE PREEMPTION UNIT AND TIMER 2.000 2.000
EACH 0.000 0.00
2,442.00000 2.000 4,884.00
0140 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
5,470.00000 4.000 21,880.00
0141 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 4.000
(NON-INVASIVE) ADDED BY MCR #1 LINE #2
EACH 0.000 0.00
1,250.00000 4.000 5,000.00
0145 614-80000 FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
1,430.00000 2.000 2,860.00
0150 614-81140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
11,675.00000 1.000 11,675.00
0150 MATERIAL ALLOWANCE 40' MAST ARM 0.000
EACH 0.000 0.00

9,150.00000 0.000 0.00
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PCN: 17118-BID ESTIMATE RUN 03/30/2010
PROJECT: ES40342-050 ESTIMATE NO: 0004 14:53:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0155 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST  ARM) 1.000 1.000
EACH 0.000 0.00
12,710.00000 1.000 12,710.00
0155 MATERIAL ALLOWANCE 55' MAST ARM 0.000
EACH 0.000 0.00
9,850.00000 0.000 0.00
0160 614-81160 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 1.000
EACH 0.000 0.00
18,100.00000 1.000 18,100.00
0160 MATERIAL ALLOWANCE 60' MAST ARM 0.000
EACH 0.000 0.00
14,300.00000 0.000 0.00
0165 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ~ ARM) 1.000 1.000
EACH 0.000 0.00
18,440.00000 1.000 18,440.00
0165 MATERIAL ALLOWANCE 65' MAST ARM 0.000
EACH 0.000 0.00
14,420.00000 0.000 0.00
0170  614-86105 TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
2,475.00000 1.000 2,475.00
0175 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
15,410.00000 1.000 15,410.00
0180 614-86800 UNINTERRUPTED POWER SUPPLY 1.000 1.000
EACH 0.000 0.00
5,726.00000 1.000 5,726.00
0185  626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0186  626-00100 *MOBILIZATION (WITHOUT AUTOPAY) ADDED BY MCR #1  LINE #1 1.000 1.000
LS 0.000 0.00
700.00000 1.000 700.00
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PCN: 17118-BID ESTIMATE RUN 03/30/2010
PROJECT: ES40342-050 ESTIMATE NO: 0004 14:53:09

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0190 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 2.000 2.000
GAL 0.000 0.00
160.00000 2.000 320.00
0195 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WOBBMBOL) 169.000 169.000
SF 0.000 0.00
11.00000 169.000 1,859.00
0200 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWRISTOP 192.000 48.000
LINE
) SF 144.000 1,440.00
10.00000 192.000 1,920.00
0205  630-00000 *FLAGGING 584.000 548.500
HOUR 35.500 860.88
24.25000 584.000 14,162.00
0210  630-00007 *TRAFFIC CONTROL INSPECTION 55.000 54.000
DAY 1.000 79.00
79.00000 55.000 4,345.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 33.000
DAY 2.000 996.00
498.00000 35.000 17,430.00
0220 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000
HOUR 0.000 0.00
26.25000 0.000 0.00
0225 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600
EACH 0.400 16.80
42.00000 4.000 168.00
0230 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 24.300
EACH 4.700 345.45
73.50000 29.000 2,131.50
0235 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 126.000
SF 14.000 294.00
21.00000 140.000 2,940.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.300 942.00
3,140.00000 3.000 9,420.00



CONTID: C17118 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 17118-BID ESTIMATE RUN 03/30/2010
PROJECT: ES40342-050 ESTIMATE NO: 0004 14:53:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 2.000 1.800
TYPE
) EACH 0.200 157.00
785.00000 2.000 1,570.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 37.000 33.300
EACH 3.700 118.40
32.00000 37.000 1,184.00
0255 630-80380 *TRAFFIC CONE 100.000 90.000
EACH 10.000 52.50
5.25000 100.000 525.00
0260 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.200 3,140.00
15,700.00000 2.000 31,400.00
0261  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORK TIM  E -2,250.000 -2,250.000
VIOLATION
DOL 0.000 0.00
1.00000 -2,250.000 -2,250.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280  700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CONTID: C17118
PCN: 17118-BID ESTIMATE RUN 03/30/2010
PROJECT: ES40342-050 ESTIMATE NO: 0004 14:53:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 312,944.82 $ 9,322.95 $ 312,944.82
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0305 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT $ 400.00 $ 0.00 $ 400.00
PROJECT TOTAL CURRENT AMT $ 313,344.82 $ 932295 $ 313,344.82



